October 2011

WIC EBT
PLANNING PROJECTS
WIC Grant Source | Cooperative Planning Current Status
State Agency Year (if Agreement | and/or Project
grant End Dates Management
received) Contractor (if
applicable)
Alabama
2009 9/2011 Ben McGhee EBT planning ongoing. Feasibility Study has been completed.
2011 9/2013 Received additional EBT planning grant award in 2011 to complete
planning activities
Alaska 2011 9/2013 New Planning Grant received in 2011.
L)
Arizona 2011 9/2013 New Planning Grant received in 2011.
California In-House CA received national EBT planning grant in FY 2010. Draft EBT
2010 9/2012 planning RFA undergoing review and approvals.
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Colorado Maximus: Conducted retailer interviews; completed drafts of WIC IS Capability
2009 9/2012 Formerly Report, WIC Business Capacity Report, WIC Retailer Readiness
Imadgen Report, and Technical Considerations Report. Deliverables have not
been provided yet for FNS review.
Connecticut In-House Nearing completion of their Feasibility Study.
' 2010 9/2012
Delaware Chaddsford DE submitted draft feasibility study for review. Planning contract
2009 9/2012 Planning extended to November 2011.
District Of Columbia DC WIC issued RFP in June 2011 - SA hopes to award EBT planning
2009 9/2012 contract by the second quarter of FY 2012.
Maximus: State has been concentrating on MIS efforts. Plans to move ahead with
2008 9/2010 Formerly EBT planning work in FY 2012. Efforts underway to recruit and hire
Imadgen an EBT coordinator.
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Illinois The Feasibility Study, Cost Analysis, and IAPD have been submitted to
' 2009 9/2011 Project FNS for review. State agency and FNS are discussing the documents.
Management - | IAPD review will begin when other documents are approved.
BCA
Planning —
house
Indiana State agency working on finalizing EBT PAPD. Grant funds were
2010 9/2012 provided to conduct feasibility and cost analysis study for an interface
to the National UPC database.
lowa IA provided a preliminary draft of their WIC Clinic Pre-EBT Survey
B 2010 9/2012 Planning - BCA | Results which showed that approximately half of lowa’s satellite (part
:1 E y time) clinics are disconnected. FNS discussed strategies for advising
__ and assisting the State, and will follow this closely. lowa has submitted
the contractor’s report which assesses IWINS ability to support EBT
Louisiana The State has submitted its PAPD and FNS has returned comments.
R _§
b :.a»
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Maine Schedule for completion of Feasibility Study pushed out to better
2010 9/2012 Planning - In- accommodate SPIRIT implementation.
House
Maryland Project Maryland is working together with the Virgin Islands on EBT and is
2011 9/2013 Management - | taking the lead on the project. They have hired an EBT PM; first task
2 ‘."-f’lil Veridyne will be completion of PAPD.
Massachusettes 2011 9/2013 New Planning Grant received in 2011. Will be issuing an RFQ off of a
master list for a planning contractor.
Missouri Maximus: SA is finalizing its Feasibility Study, Cost Benefit Analysis, and other
2009 9/2012 Formerly deliverables based on FNS’s comments.
Imadgen
New Jersey EBT PAPD was approved by FNS in Feb, 2011. Note: this is on hold
{2 by NJ, along with MIS RFP, awaiting system re-evaluation and gap
% analysis and M&O RFP submission to FNS.
New York RFP for EBT Planning consultant is currently being drafted.
2010 9/2012

>
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North Dakota 2011 9/2013 New Planning Grant received in 2011.
OH PAPD approved by FNS in August, 2011. FNS will provide
comments on the Cost Benefit Analysis
Puerto Rico PR was approved for EBT planning funds as an FY2011 OA project,
subject to approval of their EBT PAPD. PR WIC is revising its PAPD
based on FNS’s comments.
Rhode Island EBT Planning Contractor selection made in August, 2011. SA hopes
2010 9/2012 to award EBT planning contract in the first quarter of FY 2012.
South Dakota 2011 9/2013 New Planning Grant received in 2011.
2011 9/2013 New Planning Grant received in 2011.

Page 5




October 2011

WIC Grant Source | Cooperative Planning Current Status
State Agency Year (if Agreement | and/or Project
grant End Dates Management
received) Contractor (if
applicable)
Washington SA has selected winning bidder and is preparing to submit final
; 2010 9/2012 contract to WRO for review.
Wisconsin Maximus: Planning complete. Awaiting internal decision to begin
j Ty 2009 9/2011 Formerly Implementation phase.
4 Imadgen
New Mexico ITO A PAPD for the NM ITOs EBT project was approved in October 2010.
Partners An RFP to acquire a Planning Contractor was submitted to FNS;
comments sent to NM’s ITOs. FNS waiting for resubmission of RFP.
Oklahoma ITO Six Oklahoma ITOs are collaborating to pursue WIC EBT. WCD Is
Partners 2011 9/2013 serving as the lead agency for the Oklahoma ITOs. FNS has granted

conditional approval to the PAPD. New Planning Grant received in
2011.
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